

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Department - Entrustment of the construction work of ROB @ Ghanpur in lieu of RUB to the lowest tenderer Sri Bala Narasimha Reddy, Spl.Class Contractor @ 3.69% excess on SSR-2007-08 - Permission Accorded - Orders - Issued.

TRANSPORT, ROADS & BUILDINGS (R.II) DEPARTMENT

G.O.Rt.No: 1676

Dated: 12.11.2008
Read the following

01.G.O.Ms.No.15, TR & B (R.II) Dept., Dt.25.01.2007.
02.Letter from the ENC (R&B), Admn., & NH., Hyderabad,
No.25779/EE(TEC)/TA-14/AEE4/2002, Dt.16.09.2008.

ORDER:

In the Government Order 1st read above, orders were issued sanctioning an amount of Rs.1650.00 lakhs for the work construction of RUB @ Ghanpur in lieu of LC No.49 at Railway KM 305/120-140 of Secunderabad - Kazipet section in KM 0/8-10 of branch road to Railway Station connecting Ghanpur - Zaffergadh and Ghanpur - Palakurthy road in Warangal District, and the work was awarded to Sri K.Bala Narasimha Reddy, Contractor based on the tender approval.

2. In the reference 2nd read above, The ENC (R&B), Admn., & NH., based on the report of the CAO, Constructions, and General Manager, South Central Railways, has informed that due to existence of Rocky Strata and safety hazard, the said site is not favorable and not feasible for RUB and requested for construction of ROB at the existing LC the finalization of alignment of ROB is initial stage and may take considerable time to complete the entire process such as approval of alignment, Railway GAD, according technical sanction of the work. He has also stated that the contractor also given his consent to executing ensuing ROB at quoted rates of RUB ie., (+)3.69% excess over the SSR 2007-08 without claiming the revision of rates in future and requested the Government to consider the request of the contractor as there may be considerable savings to the Government in view of the consent given by the contractor to the execute the work at the price level of SSR 2007-08 and also the average tender premium for the ROBs tendered this year is around 4.00 % excess.

5. Government after careful examination of the matter, hereby modify the orders issued in the reference 1st read above, ie., Construction of ROB instead of RUB as ordered there in at the same place and to permit the ENC (R&B), Admn., & NH., Hyd., to entrust the work construction of ROB @ Ghanpur in lieu of LC No.49 at Railway KM 305/120-140 of Secunderabad - Kazipet section in KM 0/8-10 of branch road to Railway Station connecting Ghanpur - Zaffergadh and Ghanpur - Palakurthy road in Warangal District, subject to condition that the contractor shall not claim any revision of rates in future and satisfying the eligibility criteria.

4. The ENC(R&B)Admn & NH shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance (Expr.PW) Department, vide their UO.No.28505-F/1381/A2/Expr.PW/08, Dt.01.10.2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

T.CHATTERJEE,
PRL.SECRETARY TO GOVERNMENT

To
The ENC(R&B)Admn &NH, Hyderabad.
The Accountant General, AP. Hyderabad.
The Pay & Account Officers, Hyderabad.
SF/SC

// FORWARDED :: BY ORDER //

SECTION OFFICER.